

Schedule

The following description provides a basic schedule. A status report is due on every Tuesday by email that includes (covers) **Accomplishments** (for last week), **Plans** and **Problems** (if any).

1. Week 01: 01/19 Reading assign: Chap 1 of Kotonya
2. Week 01: 01/21 *Resume due*
3. Week 02: 01/26 Reading assign: Chap 2 of Kotonya
4. Week 02: 01/28
5. Week 03: 02/02 Reading assign: Chap 3 of Kotonya
6. Week 03: 02/04
7. Week 04: 02/09 Reading assign: Chap 4 of Kotonya
8. Week 04: 02/11 *Top level requirements and project plan*
9. Week 05: 02/16 Reading assign: Chap 5 of Kotonya
10. Week 05: 02/18
11. Week 06: 02/23 Reading assign: Chap 6 of Kotonya
12. Week 06: 02/25 Review
13. Week 07: 03/02 *Exam 1*
14. Week 07: 03/04 *Draft SRS due*
15. Week 08: 03/09 Reading assign: Chap 7 of Kotonya
16. Week 08: 03/11
17. Week 09: 03/16 Reading assign: Chap 8 of Kotonya
18. Week 09: 03/18 *SRR – strictly 30 minutes each¹*
19. *Week 10: 03/23 Spring Break*
20. *Week 10: 03/25 Spring Break*
21. Week 11: 03/30 Reading assign: Chap 9 of Kotonya
22. Week 11: 04/01
23. Week 12: 04/06 Final SRS due and Reading assign: Chap 10 of Kotonya
24. Week 12: 04/08 Review
25. Week 13: 04/13 *Exam 2*
26. Week 13: 04/15 *Draft Design Notebook due*
27. Week 14: 04/20 Reading assign: Chap 7-8 of Sommerville
28. Week 14: 04/22
29. Week 15: 04/27 Reading assign: Chap 10-11 of Sommerville
30. Week 15: 04/29
31. Week 16: 05/04 Reading assign: Chap 12–13 of Sommerville
32. Week 16: 05/06 *Final Design Notebook due*
33. Week 17: 05/11 *Final Exam – Rm 107 Engineering 7:15-9:50pm*

¹ Turn in a 2-per-page or 4-per-page copy of slides.