CS 330 Software Engineering

Schedule

The following description provides abasic schedule. Each team must provide their own pert
chart that roughly corresponds with the following. A status report is due on every Tuesday by
email that includes (covers) Accomplishments (for last week), Plans and Problems (if any).

Week 01: 08/25

Week 01: 08/27 Reading assign: Chap 1 — 10 of Brooks
Week 02: 09/27

Week 02: 09/29

Week 03: 09/01

Week 03: 09/03

Week 04: 09/08

Week 04: 09/10 Top level requirements and project plan
Week 05: 09/15

10.  Week 05: 09/17

11.  Week 06: 09/22

12. Week 06: 09/24 Draft SRS due

13.  Week 07: 09/29

14. Week 07: 10/01 PDR (strictly 15 minutes each)*

15. Week 08: 10/06

16.  Week 08: 10/08

17. Week 09: 10/13 Exam 1

18.  Week 09: 10/15 Video (Thayer, SW Project. Management)
19. Week 10: 10/20 CDR (strictly 15 minutes each)! and Final SRS
20.  Week 10: 10/22

21. Week 11: 10/27 Design notebook due

22. Week 11: 10/29

23. Week 12: 11/03

24.  Week 12: 11/05

25. Week 13: 11/10 Exam 2

26.  Week 13: 11/12

27. Week 14: 11/17 Test report due

28. Week 14: 11/19

29.  Week 15: 11/24

30. Week 15: 11/26 Demonstration

31.  Week 16: 12/01

32.  Week 16: 12/03 User manual due

33. Week 17: 12/08

34.  Week 17: 12/10

35. Week 18: 12/15 Final Exam (Rm 109 Engineering 4:30-7:00pm)
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